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ESTIMATE RUN 08/24/2015

ESTIMATE SUMMARY 09:13:58

CONTID: C20168         ESTIMATE NO: 0005 PROG 2005

PCN: 20168-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 MP 117.5 TO 126.5 IN GARFIELD COUNTY PERCENT TIME:

PROJECT NO: NHPP 0702-346                 

I-70 GLENWOOD CANYON PHASE 6

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

THE TRUESDELL CORPORATION PAY PERIOD ENDING 08/15/2015 DATE TIME STARTED 02/23/2015

1310 West 23rd Street DATE LET 12/04/2014 DATE WORK BEGAN 02/23/2015

 DATE AWARDED 12/26/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/22/2015 DATE ACCEPTED

Tempe AZ 85282     (602)437-1711 DATE NOTICE TO PROCEED 02/23/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,295,566.23 PARTICIPATING $ $ 1,694,688.79

AWARD PROJECT AMT: 7,343,343.01 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 557,046.99

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -49,396.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.21

FIXED COMPLETION DATE

FIXED COMPLETION DATE

37.28%

5,203,325.06

1,694,688.79

2,251,735.78

2,202,339.44

$

$

$

$

3,092,241.17

0.00

3,092,241.17

570,273.39

3,662,514.56

-84,101.30

0.00

3,578,413.26

0.00

AMOUNT DUE 3,578,413.26 2,202,339.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,202,339.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

174.0 TIME ALLOW: 11/20/2015 ??:??:??

ORIG TIME ALLOW: 10/30/2015 ??:??:??
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PCN: 20168-BID    ESTIMATE RUN 08/24/2015

PROJECT: NHPP 0702-346                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0005 *Removal of Asphalt Mat (Planing) (Special) 8,380.000

0.000

202-00246  
 

77,096.008,380.000

0.00

22,253.000

SY  

9.20000

0010 *Removal of Pavement Marking 9,007.000

0.000

202-00250  
 

7,205.609,007.000

0.00

27,500.000

SF  

0.80000

0015 Removal of Portions of Present Structure (Class 1) 0.000

1.910

202-00450  
 

105.051.910

105.05

197.000

SY  

55.00000

0020 Removal of Portions of Present Structure (Class 2) 16.300

8.330

202-00453  
 

8,620.5024.630

2,915.50

30.000

SY  

350.00000

0025 Removal of Portions of Present Structure (Class 3) 0.000

5.000

202-00460  
 

4,000.005.000

4,000.00

30.000

SY  

800.00000

0030 Removal of Guardrail Type 7 600.000

0.000

202-01170  
 

5,400.00600.000

0.00

600.000

LF  

9.00000

0035 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

50.000

HOUR

133.00000

0040 Reset Guardrail Type 7 0.000

0.000

210-01170  
 

0.000.000

0.00

600.000

LF  

9.00000

0045 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

5.000

EACH

1,500.00000

0050 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

410.00000

0055 Place Thin Bonded Overlay (Polyester Concrete) 9.000

5,860.000

519-03035  
 

126,183.505,869.000

125,990.00

25,000.000

SY  

21.50000



CONTID: C20168         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20168-BID    ESTIMATE RUN 08/24/2015

PROJECT: NHPP 0702-346                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0060 Furnish Thin Bonded Overlay (Polyester Concrete) 11.800

10,191.470

519-03055  
 

806,058.3310,203.270

805,126.13

35,786.000

CF  

79.00000

0060 MATERIAL ALLOWANCE Overlay. Thin Bond 0.000

8,492.530

570,273.398,492.530

570,273.39CF  

67.15000

0065 *Construction Surveying 0.210

0.000

625-00000  
 

11,550.000.210

0.00

0.500

L S 

55,000.00000

0070 *Mobilization 0.250

0.050

626-00000  
 

144,432.320.300

24,072.05

0.500

L S 

481,441.05000

0075 *Public Information Services 0.500

0.000

626-01000  
 

9,500.000.500

0.00

1.000

L S 

19,000.00000

0080 *Epoxy Pavement Marking 660.000

0.000

627-00005  
 

46,200.00660.000

0.00

1,000.000

GAL 

70.00000

0085 *Raised Flexible Pavement Marker (Temporary) 237.000

0.000

627-00032  
 

16,590.00237.000

0.00

300.000

EACH

70.00000

0090 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

7,387.000

SF  

10.00000

0095 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

11,485.000

SF  

10.75000

0100 *Flagging 624.000

2,009.000

630-00000  
 

42,128.002,633.000

32,144.00

2,633.000

HOUR

16.00000

0105 *Traffic Control Inspection 29.000

0.000

630-00007  
 

14,500.0029.000

0.00

62.000

DAY 

500.00000
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PCN: 20168-BID    ESTIMATE RUN 08/24/2015

PROJECT: NHPP 0702-346                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0110 *Traffic Control Vehicle (Truck) 0.500

0.000

630-00009  
 

2,100.000.500

0.00

1.000

EACH

4,200.00000

0115 *Traffic Control Management 59.000

35.000

630-00012  
 

141,000.0094.000

52,500.00

175.000

DAY 

1,500.00000

0120 *Flashing Beacon (Solar) 16.000

0.000

630-80002  
 

1,680.0016.000

0.00

38.000

EACH

105.00000

0125 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

140.004.000

0.00

16.000

EACH

35.00000

0130 *Construction Traffic Sign (Panel Size A) 33.000

0.000

630-80341  
 

198.0033.000

0.00

134.000

EACH

6.00000

0135 *Construction Traffic Sign (Panel Size B) 15.500

0.000

630-80342  
 

93.0015.500

0.00

247.000

EACH

6.00000

0140 *Construction Traffic Sign (Panel Size C) 22.000

0.000

630-80343  
 

220.0022.000

0.00

44.000

EACH

10.00000

0145 *Construction Traffic Sign (Special) 50.500

0.000

630-80344  
 

1,010.0050.500

0.00

101.000

SF  

20.00000

0150 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

90.001.500

0.00

5.000

EACH

60.00000

0155 *Portable Message Sign Panel 15.000

58.000

630-80359  
 

5,840.0073.000

4,640.00

434.000

DAY 

80.00000

0160 *Drum Channelizing Device 85.000

0.000

630-80360  
 

2,635.0085.000

0.00

170.000

EACH

31.00000
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PCN: 20168-BID    ESTIMATE RUN 08/24/2015

PROJECT: NHPP 0702-346                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0165 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

6.000

EACH

35.00000

0170 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

19.000

EACH

35.00000

0175 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

2,600.001.000

0.00

3.000

EACH

2,600.00000

0180 *Traffic Cone 150.000

0.000

630-80380  
 

1,500.00150.000

0.00

300.000

EACH

10.00000

0185 *Channelizing Device (Special) 499.000

599.000

630-80390  
 

60,390.001,098.000

32,945.00

2,196.000

EACH

55.00000

0185 MATERIAL ALLOWANCE Traf Zone Chl Device 501.000

-501.000

0.000.000

-13,226.40EACH

26.40000

0190 *Stackable Tubular Marker 75.000

67.500

630-80392  
 

4,987.50142.500

2,362.50

285.000

EACH

35.00000

0195 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

4.000

0.000

630-85006  
 

9,600.004.000

0.00

10.000

EACH

2,400.00000

0200 *Mobile Attenuator 117.000

54.000

630-85041  
 

35,910.00171.000

11,340.00

190.000

DAY 

210.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0210 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20168-BID    ESTIMATE RUN 08/24/2015

PROJECT: NHPP 0702-346                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0215 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0225 F/A Incentive (Early Completion) 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,159,836.191,655,187.225,032,904.88CURRENT AMT0200 $ $ $

CAT NO0201 0201 ROADWAY (STRUCTURES) 

0230 Aggregate Bag 488.000

64.000

208-00035  
 

4,857.60552.000

563.20

552.000

LF  

8.80000

0235 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0240 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

175.000

HOUR

55.00000

0245 *Wildlife Biologist 25.500

28.000

240-00000  
 

6,366.5053.500

3,332.00

150.000

HOUR

119.00000

0250 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

99.00000

0255 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.500

L S 

55,000.00000

0260 *Mobilization 0.250

0.050

626-00000  
 

144,432.320.300

24,072.05

0.500

L S 

481,441.05000
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PCN: 20168-BID    ESTIMATE RUN 08/24/2015

PROJECT: NHPP 0702-346                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (STRUCTURES) 

0265 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

2,100.000

HOUR

16.00000

0270 Concrete Barrier (Temporary) 888.000

0.000

630-80370  
 

44,400.00888.000

0.00

1,850.000

LF  

50.00000

0275 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

1.00000

0280 F/A Towing 0.000

18,465.550

700-70034  
 

18,465.5518,465.550

18,465.55

175,000.000

F A 

1.00000

0285 F/A Bridge Rail Parapet Repair 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0290 F/A Incentive (Early Completion) 0.000

0.000

700-70035  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,500.000

F A 

1.00000

0950 F/A Bearing Device Type III (Furnish Only) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0955 Added Item (Each)/ Replace Bearing Grout Pad 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

8,740.00000

0960 Bearing Dev (Ty III)(Inst Only) 0.000

0.000

512-00104  
 

0.000.000

0.00

0.000

EACH

14,998.00000

0965 Rem Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

0.000

EACH

5,500.00000
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PCN: 20168-BID    ESTIMATE RUN 08/24/2015

PROJECT: NHPP 0702-346                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (STRUCTURES) 

0970 F/A Drill and Epoxy Reinforcing Steel MCR LI No. 1 3,507.860

2,575.040

700-70034  
 

6,082.906,082.900

2,575.04

10,000.000

F A 

1.00000

0975 F/A Jacking System and Operation Design MCR LI No. 2 2,087.000

0.000

700-70034  
 

2,087.002,087.000

0.00

2,087.000

F A 

1.00000

0985 F/A Abutment Debris Removal MCR LI No. 3 0.000

2,820.820

700-70034  
 

2,820.822,820.820

2,820.82

2,820.820

F A 

1.00000

CAT 230,762.6951,828.66706,311.95CURRENT AMT0201 $ $ $

CAT NO0202 0202 ROCKFALL MITIGATION 

0305 *Removal of Rockfall Fence 0.000

120.000

202-01015  
 

10,560.00120.000

10,560.00

390.000

LF  

88.00000

0310 *Truck (Dump) 0.000

4.000

203-01582  
 

592.004.000

592.00

32.000

HOUR

148.00000

0315 *Front End Loader (Rubber Tire) 0.000

4.000

203-01590  
 

1,320.004.000

1,320.00

32.000

HOUR

330.00000

0320 *Rock Scaler 0.000

32.000

203-02300  
 

7,200.0032.000

7,200.00

96.000

HOUR

225.00000

0325 *Rock Anchor 0.000

8.000

211-01300  
 

7,600.008.000

7,600.00

82.000

EACH

950.00000

0330 *Rock Fall Fence 0.000

0.000

607-11575  
 

0.000.000

0.00

330.000

LF  

820.00000

0335 *Mesh Post 0.000

0.000

607-55030  
 

0.000.000

0.00

2.000

EACH

8,500.00000
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PCN: 20168-BID    ESTIMATE RUN 08/24/2015

PROJECT: NHPP 0702-346                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROCKFALL MITIGATION 

0340 *Cable Net (1/2 Inch) 0.000

0.000

607-55101  
 

0.000.000

0.00

1,800.000

SF  

28.00000

CAT 27,272.0027,272.00487,116.00CURRENT AMT0202 $ $ $

CAT NO0300 0300 STR F-07-AK 

0345 Removal of Bridge Railing 0.000

20.000

202-00425  
 

660.0020.000

660.00

20.000

LF  

33.00000

0350 *Removal of Expansion Device 0.000

71.000

202-00504  
 

21,300.0071.000

21,300.00

71.000

LF  

300.00000

0355 *Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

12.000

LF  

117.00000

0360 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

71.000

LF  

585.00000

0365 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

36.000

LF  

35.00000

0370 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

8.400

CY  

400.00000

0375 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

41.000

SY  

20.00000

0380 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,059.000

LB  

2.20000

0385 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

20.000

LF  

115.00000

CAT 21,960.0021,960.0077,168.80CURRENT AMT0300 $ $ $
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PCN: 20168-BID    ESTIMATE RUN 08/24/2015

PROJECT: NHPP 0702-346                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0301 0301 STR F-07-AL 

0390 Removal of Bridge Railing 20.000

0.000

202-00425  
 

660.0020.000

0.00

20.000

LF  

33.00000

0395 *Removal of Expansion Device 71.000

0.000

202-00504  
 

21,300.0071.000

0.00

71.000

LF  

300.00000

0400 *Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

21.000

LF  

117.00000

0405 *Bridge Expansion Device (0-4 Inch) 71.000

0.000

518-01004  
 

41,535.0071.000

0.00

71.000

LF  

585.00000

0410 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

36.000

LF  

35.00000

0415 *Concrete Class D (Bridge) 8.600

0.000

601-03040  
 

3,440.008.600

0.00

8.600

CY  

400.00000

0420 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

41.000

SY  

20.00000

0425 *Reinforcing Steel (Epoxy Coated) 2,164.000

0.000

602-00020  
 

4,760.802,164.000

0.00

2,164.000

LB  

2.20000

0430 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

20.000

LF  

115.00000

CAT 71,695.800.0078,532.80CURRENT AMT0301 $ $ $

CAT NO0302 0302 STR F-07-AN 

0435 Removal of Bridge Railing 0.000

20.000

202-00425  
 

660.0020.000

660.00

20.000

LF  

33.00000
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PCN: 20168-BID    ESTIMATE RUN 08/24/2015

PROJECT: NHPP 0702-346                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0302 0302 STR F-07-AN 

0440 *Removal of Expansion Device 0.000

71.000

202-00504  
 

21,300.0071.000

21,300.00

71.000

LF  

300.00000

0445 *Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

21.000

LF  

117.00000

0450 *Bridge Expansion Device (0-4 Inch) 0.000

35.500

518-01004  
 

20,767.5035.500

20,767.50

71.000

LF  

585.00000

0455 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

71.000

LF  

35.00000

0460 *Concrete Class D (Bridge) 0.000

4.300

601-03040  
 

1,720.004.300

1,720.00

8.600

CY  

400.00000

0465 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

41.000

SY  

20.00000

0470 *Reinforcing Steel (Epoxy Coated) 0.000

1,113.000

602-00020  
 

2,448.601,113.000

2,448.60

2,064.000

LB  

2.20000

0475 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

20.000

LF  

115.00000

CAT 46,896.1046,896.1079,537.80CURRENT AMT0302 $ $ $

CAT NO0303 0303 STR F-07-AP 

0480 Removal of Bridge Railing 0.000

10.000

202-00425  
 

330.0010.000

330.00

20.000

LF  

33.00000

0485 *Removal of Expansion Device 35.500

35.500

202-00504  
 

21,300.0071.000

10,650.00

71.000

LF  

300.00000
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PCN: 20168-BID    ESTIMATE RUN 08/24/2015

PROJECT: NHPP 0702-346                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0303 0303 STR F-07-AP 

0490 *Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

6.000

LF  

117.00000

0495 *Bridge Expansion Device (0-4 Inch) 0.000

71.000

518-01004  
 

41,535.0071.000

41,535.00

71.000

LF  

585.00000

0500 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

71.000

LF  

35.00000

0505 *Concrete Class D (Bridge) 0.000

8.500

601-03040  
 

3,400.008.500

3,400.00

8.500

CY  

400.00000

0510 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

30.000

SY  

20.00000

0515 *Reinforcing Steel (Epoxy Coated) 0.000

2,059.000

602-00020  
 

4,529.802,059.000

4,529.80

2,059.000

LB  

2.20000

0520 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

20.000

LF  

115.00000

CAT 71,094.8060,444.8077,511.80CURRENT AMT0303 $ $ $

CAT NO0304 0304 STR F-07-AQ 

0525 Removal of Bridge Railing 0.000

10.000

202-00425  
 

330.0010.000

330.00

20.000

LF  

33.00000

0530 *Removal of Expansion Device 35.500

35.500

202-00504  
 

21,300.0071.000

10,650.00

71.000

LF  

300.00000

0535 *Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

6.000

LF  

117.00000
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PCN: 20168-BID    ESTIMATE RUN 08/24/2015

PROJECT: NHPP 0702-346                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0304 0304 STR F-07-AQ 

0540 *Bridge Expansion Device (0-4 Inch) 0.000

71.000

518-01004  
 

41,535.0071.000

41,535.00

71.000

LF  

585.00000

0545 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

71.000

LF  

35.00000

0550 *Concrete Class D (Bridge) 0.000

8.500

601-03040  
 

3,400.008.500

3,400.00

8.500

CY  

400.00000

0555 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

30.000

SY  

20.00000

0560 *Reinforcing Steel (Epoxy Coated) 0.000

2,059.000

602-00020  
 

4,529.802,059.000

4,529.80

2,059.000

LB  

2.20000

0565 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

20.000

LF  

115.00000

CAT 71,094.8060,444.8077,511.80CURRENT AMT0304 $ $ $

CAT NO0305 0305 STR F-07-AR 

0570 Removal of Bridge Railing 40.000

0.000

202-00425  
 

1,320.0040.000

0.00

40.000

LF  

33.00000

0575 *Removal of Expansion Device 82.000

0.000

202-00504  
 

24,600.0082.000

0.00

82.000

LF  

300.00000

0580 *Reset Bridge Railing 6.000

0.000

210-00425  
 

702.006.000

0.00

12.000

LF  

117.00000

0585 *Bridge Expansion Device (0-4 Inch) 82.000

0.000

518-01004  
 

47,970.0082.000

0.00

82.000

LF  

585.00000
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PCN: 20168-BID    ESTIMATE RUN 08/24/2015
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0305 0305 STR F-07-AR 

0590 *Concrete Class D (Bridge) 10.800

0.000

601-03040  
 

4,320.0010.800

0.00

10.800

CY  

400.00000

0595 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

33.000

SY  

20.00000

0600 *Reinforcing Steel (Epoxy Coated) 2,355.000

0.000

602-00020  
 

5,181.002,355.000

0.00

2,355.000

LB  

2.20000

0605 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

40.000

LF  

115.00000

CAT 84,093.000.0090,055.00CURRENT AMT0305 $ $ $

CAT NO0306 0306 STR F-07-AT 

0610 Removal of Bridge Railing 40.000

0.000

202-00425  
 

1,320.0040.000

0.00

40.000

LF  

33.00000

0615 *Removal of Expansion Device 71.000

0.000

202-00504  
 

21,300.0071.000

0.00

71.000

LF  

300.00000

0620 *Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

12.000

LF  

117.00000

0625 *Bridge Expansion Device (0-4 Inch) 71.000

0.000

518-01004  
 

41,535.0071.000

0.00

71.000

LF  

585.00000

0630 *Concrete Class D (Bridge) 8.500

0.000

601-03040  
 

3,400.008.500

0.00

8.500

CY  

400.00000

0635 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

30.000

SY  

20.00000
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PCN: 20168-BID    ESTIMATE RUN 08/24/2015

PROJECT: NHPP 0702-346                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0306 0306 STR F-07-AT 

0640 *Reinforcing Steel (Epoxy Coated) 2,066.000

0.000

602-00020  
 

4,545.202,066.000

0.00

2,066.000

LB  

2.20000

0645 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

40.000

LF  

115.00000

CAT 72,100.200.0078,704.20CURRENT AMT0306 $ $ $

CAT NO0307 0307 STR F-08-AA 

0650 Removal of Bridge Railing 0.000

40.000

202-00425  
 

1,320.0040.000

1,320.00

40.000

LF  

33.00000

0655 *Removal of Expansion Device 35.500

35.500

202-00504  
 

21,300.0071.000

10,650.00

71.000

LF  

300.00000

0660 *Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

19.000

LF  

117.00000

0665 *Bridge Expansion Device (0-4 Inch) 0.000

71.000

518-01004  
 

41,535.0071.000

41,535.00

71.000

LF  

585.00000

0670 *Concrete Class D (Bridge) 0.000

12.200

601-03040  
 

4,880.0012.200

4,880.00

12.200

CY  

400.00000

0675 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

41.000

SY  

20.00000

0680 *Reinforcing Steel (Epoxy Coated) 0.000

2,446.000

602-00020  
 

5,381.202,446.000

5,381.20

2,446.000

LB  

2.20000

0685 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

40.000

LF  

115.00000

CAT 74,416.2063,766.2082,059.20CURRENT AMT0307 $ $ $



CONTID: C20168         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 20168-BID    ESTIMATE RUN 08/24/2015

PROJECT: NHPP 0702-346                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0308 0308 STR F-08-AC 

0690 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

545.000

LF  

33.00000

0695 *Removal of Expansion Device 82.000

0.000

202-00504  
 

24,600.0082.000

0.00

82.000

LF  

300.00000

0700 *Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

12.000

LF  

117.00000

0705 *Bridge Expansion Device (0-4 Inch) 82.000

0.000

518-01004  
 

47,970.0082.000

0.00

82.000

LF  

585.00000

0710 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

82.000

LF  

35.00000

0715 *Concrete Class D (Bridge) 9.800

0.000

601-03040  
 

3,920.009.800

0.00

9.800

CY  

400.00000

0720 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

33.000

SY  

20.00000

0725 *Reinforcing Steel (Epoxy Coated) 2,350.000

0.000

602-00020  
 

5,170.002,350.000

0.00

2,350.000

LB  

2.20000

0730 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

545.000

LF  

115.00000

CAT 81,660.000.00167,254.00CURRENT AMT0308 $ $ $

CAT NO0309 0309 STR F-08-AG 

0735 Removal of Bridge Railing 0.000

20.000

202-00425  
 

660.0020.000

660.00

20.000

LF  

33.00000
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PCN: 20168-BID    ESTIMATE RUN 08/24/2015
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0309 0309 STR F-08-AG 

0740 *Removal of Expansion Device 71.000

0.000

202-00504  
 

21,300.0071.000

0.00

71.000

LF  

300.00000

0745 *Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

4.000

LF  

117.00000

0750 *Bridge Expansion Device (0-4 Inch) 71.000

0.000

518-01004  
 

41,535.0071.000

0.00

71.000

LF  

585.00000

0755 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

71.000

LF  

35.00000

0760 *Concrete Class D (Bridge) 8.400

0.000

601-03040  
 

3,360.008.400

0.00

8.400

CY  

400.00000

0765 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

30.000

SY  

20.00000

0770 *Reinforcing Steel (Epoxy Coated) 2,073.000

0.000

602-00020  
 

4,560.602,073.000

0.00

2,073.000

LB  

2.20000

0775 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

20.000

LF  

115.00000

CAT 71,415.60660.0077,268.60CURRENT AMT0309 $ $ $

CAT NO0310 0310 STR F-08-AK 

0780 Removal of Bridge Railing 0.000

255.000

202-00425  
 

8,415.00255.000

8,415.00

514.000

LF  

33.00000

0785 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

71.000

LF  

300.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0310 0310 STR F-08-AK 

0790 *Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

5.000

LF  

117.00000

0795 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

71.000

LF  

585.00000

0800 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

71.000

LF  

35.00000

0805 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

8.400

CY  

400.00000

0810 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

30.000

SY  

20.00000

0815 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,966.000

LB  

2.20000

0820 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

514.000

LF  

115.00000

CAT 8,415.008,415.00150,262.20CURRENT AMT0310 $ $ $

CAT NO0311 0311 STR F-08-AM 

0825 Removal of Bridge Railing 0.000

722.000

202-00425  
 

23,826.00722.000

23,826.00

1,458.000

LF  

33.00000

0830 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

100.000

LF  

55.00000

0835 *Bridge Rail Type 8 (Special) 0.000

725.000

606-10805  
 

83,375.00725.000

83,375.00

1,458.000

LF  

115.00000
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PCN: 20168-BID    ESTIMATE RUN 08/24/2015
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0311 0311 STR F-08-AM 

0840 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

220.000

LF  

185.00000

0845 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

24,000.000

F A 

1.00000

CAT 107,201.00107,201.00285,984.00CURRENT AMT0311 $ $ $

CAT NO0312 0312 STR F-07-AW 

0850 Removal of Bridge Railing 748.000

0.000

202-00425  
 

24,684.00748.000

0.00

748.000

LF  

33.00000

0855 *Bridge Rail Type 8 (Special) 748.000

0.000

606-10805  
 

86,020.00748.000

0.00

748.000

LF  

115.00000

CAT 110,704.000.00110,704.00CURRENT AMT0312 $ $ $

CAT NO0313 0313 STR F-07-AX 

0860 Removal of Bridge Railing 274.000

0.000

202-00425  
 

9,042.00274.000

0.00

274.000

LF  

33.00000

0865 *Bridge Rail Type 8 (Special) 274.000

0.000

606-10805  
 

31,510.00274.000

0.00

274.000

LF  

115.00000

CAT 40,552.000.0040,552.00CURRENT AMT0313 $ $ $

CAT NO0314 0314 STR F-08-AH 

0870 *Reset Structure 1.000

0.000

210-00001  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0875 *Rebuild Portions of Present Structure 10.000

0.000

210-00500  
 

30,000.0010.000

0.00

10.000

EACH

3,000.00000

CAT 50,000.000.0050,000.00CURRENT AMT0314 $ $ $

CAT NO0315 0315 STR F-08-BI 

0880 Removal of Bridge Railing 990.000

960.000

202-00425  
 

64,350.001,950.000

31,680.00

1,950.000

LF  

33.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0315 0315 STR F-08-BI 

0885 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

100.000

LF  

55.00000

0890 *Bridge Rail Type 8 (Special) 0.000

992.000

606-10805  
 

114,080.00992.000

114,080.00

1,950.000

LF  

115.00000

0895 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

220.000

LF  

185.00000

0900 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

24,000.000

F A 

1.00000

CAT 178,430.00145,760.00358,800.00CURRENT AMT0315 $ $ $

CAT NO0316 0316 STR F-08-AW 

0905 Removal of Bridge Railing 20.000

0.000

202-00425  
 

660.0020.000

0.00

696.000

LF  

33.00000

0910 *Removal of Expansion Device 77.000

0.000

202-00504  
 

23,100.0077.000

0.00

77.000

LF  

300.00000

0915 *Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

12.000

LF  

117.00000

0920 *Bridge Expansion Device (0-4 Inch) 77.000

0.000

518-01004  
 

45,045.0077.000

0.00

77.000

LF  

585.00000

0925 *Concrete Class D (Bridge) 12.900

0.000

601-03040  
 

5,160.0012.900

0.00

12.900

CY  

400.00000

0930 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

33.000

SY  

20.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:58

CUMULATIVE
AMOUNT

CAT NO0316 0316 STR F-08-AW 

0935 *Reinforcing Steel (Epoxy Coated) 2,341.000

0.000

602-00020  
 

5,150.202,341.000

0.00

2,341.000

LB  

2.20000

0940 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

696.000

LF  

115.00000

CAT 79,115.200.00183,527.20CURRENT AMT0316 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0945 Sanitary Facility 1.000

1.000

620-00020  
 

3,800.002.000

1,900.00

2.000

EACH

1,900.00000

CAT 3,800.001,900.003,800.00CURRENT AMT0400 $ $ $

$ 3,662,514.582,251,735.78$8,295,566.23$CURRENT AMTPROJECT TOTAL


